



FLORIDA DEEPWATER HORIZON RESPONSE WEEKLY UPDATE

November 7, 2012

Gulf Coast Incident Management Team/Florida Branch

- Gulf Coast Incident Management Team (GCIMT) remains active in New Orleans, LA with the Florida Branch Office located in Mary Esther, FL.
- Supporting the GCIMT is Darryl Boudreau (FDEP), State On-Scene Coordinator (SOSC), and George Henderson (FWC), State Scientific Support Coordinator (SSC). George staffed the GCIMT office this week; Darryl provided remote support.
- Representatives from the U.S. Coast Guard (USCG), FDEP and BP are staffing the Florida Branch Office.
- The Florida Branch, is supervising the activities of two Divisions, staffed by BP and their contract personnel with USCG oversight:
 - Division 1 - Western Escambia County (Perdido Key)
 - Division 2 - Eastern Escambia (Pensacola Beach), Santa Rosa, Okaloosa and Walton Counties.

Florida Activities

- Two Shoreline Cleanup Assessment Technique (SCAT) teams, that include FDEP personnel, continue to conduct scientific assessments of the FL coast on a daily basis. Teams document oil found and provide cleanup recommendations.
- Product continues to be collected, documented and weighed by segment on a daily basis.

Weekly Totals (Lbs)							
Counties	Escambia/ Santa Rosa	Okaloosa	Walton	Bay	Gulf	Franklin	Total
Material Collected	453.80	0.30	0.40	0	0	0	454.50
Oiled Debris	24.15	0	0	0	0	0	24.15
Total- to date	2,824,221	39,894	15,765	4,019	329	138	2,884,366

*Material collected totals represent work completed through these dates 11.01.12 - 11.07.12 - Note Santa Rosa, Bay, Gulf, and Franklin Counties are out of active response.

Florida Activities continued

- The Gulf Islands National Seashore, Ft. Pickens subsurface delineation project was completed on 11.06.12. The Perdido Key delineation is anticipated to be completed on Friday, November 9th. After the augering is complete the National Park Service will review the data to determine the next step.
 - Fort Pickens areas delineated this week:
 - FLES2-002: Area of Interest (AOI) A- No oil observed (NOO), AOI B- NOO to continuous (above criteria);
 - FLES2-006: AOI A- NOO;
 - FLES2-007: AOI A- NOO; AOI B- NOO to trace;
 - FLES2-008: AOI A, B & D- NOO, AOI C, E & F- NOO to trace;
 - FLES2-009: AOI A, B & C- NOO;
 - FLES2-010: AOI A, B, C, D & E- NOO, AOI F & G- NOO to trace,
 - Perdido Key areas delineated this week:
 - FLES1-025: AOI A, B, C, D, E, F & G- NOO
 - FLES1-026: AOI A- NOO
- A Florida plan and surge meeting was held on November 6th. It was agreed to continue the Perdido Key and Pensacola Beach 'Surge' on the following segments: Perdido Key- FLES1-003 to 009 and 013 to 015; Pensacola Beach- FLES2-016 to 021. These segments will continue to be cleaned by Operations (OPS) 5x/week with crews focusing on the intertidal and swash zone. The other segments will return to the required Patrol and Maintenance frequency of 3x/week.
- A SAP meeting with the FOSC and SOSC was held on November 7th. The outcome of the meeting resulted in the FOSC advancing segment FLOK2-032 to a SIR (2) instead of returning to Operations. Segment FLOK1-044 will have a repeat SIR (2).
- The FOSC reviewed the SCAT and OPS data from the 9.25.12 FOSC Walton County Directive. Three of the 28 segments, FLWA1-017, 018 and 023 will be returned to OPS for a minimum of two sweeps, no less than five days apart. When ready the segments will be returned to SCAT for a Monitoring and SIR (2) survey. The other 25 segments will be removed from the response. The paperwork to finalize the decision to remove the 25 segments is in the process of being drafted.