

EXHIBIT A
SCHEDULE FOR REVIEW OF SITE CERTIFICATION APPLICATION FOR
FLORIDA POWER AND LIGHT COMPANY'S TURKEY POINT UNITS 6 & 7
POWER PLANT SITING APP. PA03-45A3; DEP OGC CASE No. 09-3107
DOAH Case No. 09-3575-EPP

Day/ Date	Requirement/ Deadline	Statute	Applies to:
Tuesday, June 30, 2009	FPL files the SCA with DEP and with other agencies identified in § 403.507(2)(a), F.S.	403.504(3) 403.5064(1)	[1], [2]
Tuesday, July 07, 2009	DEP requests that DOAH assign an ALJ and files a proposed schedule.	403.5064(4) 403.5065(1)	[1], [2]
Tuesday, July 07, 2009	DEP provides FPL and DOAH with a list of additional agencies or persons entitled to notice.	403.5064(2)	[1], [2]
Tuesday, July 14, 2009	FPL distributes copies of the SCA to any additional agencies identified by DEP.	403.5064(2)	[1], [2]
Tuesday, July 14, 2009	DOAH appoints an ALJ (who, whenever practicable, shall have prior experience or training in electrical power plant certification proceedings) and ALJ issues an order establishing the schedule.	403.5065(1) 403.5064(4)	[1], [2]
Wednesday, July 15, 2009	Deadline for DEP to file a copy of the SCA with the ALJ.	403.5065(1) 403.525(1)(c)	[1], [2]
Friday, July 17, 2009	DEP publishes Florida Administrative Weekly notice of filing of the SCA.	403.5064(6) 403.5115(4)(b) 403.5251(4) 403.5363(3)(a)	[1], [2]
Tuesday, July 21, 2009	FPL publishes newspaper notice of filing of the SCA.	403.5064(6) 403.5115(1)(b) 403.5251(4) 403.5363(1)(b)(1)	[1], [2]
Thursday, July 30, 2009	AGENCIES submit recommendations regarding the completeness of the transmission portion of the SCA to DEP. If an agency recommends the application is complete, the agency must also submit its preliminary statement of issues on transmission to DEP and all parties.	403.5066(1)(a) 403.5252(1)(a) 403.526(1)	[2]
Thursday, July 30, 2009	AGENCIES submit recommendations regarding the completeness of the plant and non-transmission portion of the SCA to DEP.	403.5066(1)(a) 403.5252(1)(a)	[1]
Thursday, August 06, 2009	DEP issues 1st Completeness Determination on the transmission portion of the SCA (schedule assumes application incomplete).	403.5252(1)(b)	[2]
Monday, August 10, 2009	DEP issues 1st Completeness Determination on the plant and non-transmission portion of the SCA (schedule assumes application incomplete).	403.5066(1)(b)	[1]

[1] Applies only to Main Site and Associated Facilities

[2] Applies only to specified Transmission Line Corridors

[1], [2] Applies to both

Friday, August 14, 2009	FPL makes good faith effort to provide direct notice (via U.S. mail or hand-delivery) to local landowners (identified in § 403.5115) of the filing of the application.	403.5115(6)(a)	[1], [2]
Friday, August 14, 2009	LOCAL GOVERNMENTS issue determination of land use/zoning consistency for power plant site and associated facilities that are not exempt from the definition of "development". (Note: The ALJ granted Miami-Dade County's request to extend its deadline to issue its consistency determination by 55 days. The remainder of this schedule reflects this extension.)	403.60665(2)(a) and (b)	[1], [2]
Thursday, August 20, 2009	FPL files response to DEP's 1st determination that the transmission portion of the SCA is incomplete (schedule assumes FPL files additional information).	403.5252(2)	[2]
Tuesday, August 25, 2009	FPL files position statement in response to DEP's 1st determination that the plant and non-transmission portion of the SCA is incomplete (schedule reflects that FPL exercised its option to advise DEP that it will file additional information and that it will take an additional 30 days to do so).	403.5066(2)	[1]
Monday, August 31, 2009	LOCAL GOVERNMENTS (or the Regional Planning Council) provide notice to all parties if electing to hold optional informational public meeting. (The Regional Planning Council may hold such a meeting if a local government does not. Notice must be provided not less than 5 days prior to the meeting, excluding Saturdays, Sundays, and holidays.)	403.50663(3)	[1], [2]
Monday, August 31, 2009	FPL files with DEP a list of the landowners and residences notified in accordance with § 403.5115, F.S.	403.5115(6)(b)	[1], [2]
Tuesday, September 01, 2009	LOCAL GOVERNMENTS (or the Regional Planning Council) provide newspaper notice of informational public meeting. (The Regional Planning Council may hold such a meeting if a local government does not. Notice must be published not less than 7 days prior to the meeting.)	403.50663(3) 403.5115(5)	[1], [2]
Thursday, September 03, 2009	AGENCIES submit recommendations regarding the completeness of the transmission portion of the SCA to DEP in response to FPL's additional information. If an agency recommends the application is complete, the agency must also submit its preliminary statement of issues on transmission to DEP and all parties. (NOTE: SFWMD filed a motion to extend its deadline to submit its second completeness recommendations.)	403.5252(4) 403.526(1)	[2]
Tuesday, September 08, 2009	LOCAL GOVERNMENTS (or the Regional Planning Council) hold optional informational public meeting. (The Regional Planning Council may hold such a meeting if a local government does not.)	403.50663(1)	[1], [2]
Monday, September 14, 2009	NON-LISTED AGENCIES and PUBLIC INTEREST GROUPS file notice of intent to be a party to the proceeding.	403.508(3)(c)	[1], [2]
Thursday, September 17, 2009	DEP issues 2nd Completeness Determination on the transmission portion of the SCA (schedule assumes application incomplete).	403.5252(4)	[2]

[1] Applies only to Main Site and Associated Facilities

[2] Applies only to specified Transmission Line Corridors

[1], [2] Applies to both

Thursday, October 01, 2009	FPL files response to DEP's 2nd determination that the transmission portion of the SCA is incomplete (schedule assumes FPL files additional information).	403.5252(2)	[2]
Friday, October 09, 2009	FPL files additional information in response to DEP's 1st determination that the plant and non-transmission portion of the SCA is incomplete.	403.5066(2)(b)	[1]
Thursday, October 22, 2009	AGENCIES submit recommendations regarding the completeness of the transmission portion of the SCA to DEP in response to FPL's additional information. If an agency recommends the application is complete, the agency must also submit its preliminary statement of issues on transmission to DEP and all parties.	403.5252(4)	[2]
Friday, November 20, 2009	MIAMI-DADE COUNTY issues its determination of land use/zoning consistency for power plant site and associated facilities that are not exempt from the definition of "development".	403.50665(2)(a) and (b)	[1] Land Use
Monday, November 23, 2009	DEP issues 3rd Completeness Determination and its preliminary statement of issues on the transmission portion of the SCA.	403.5252(4) 403.526(1)	[2]
Monday, November 30, 2009	PSC issues Agency Report/Need Determination. (NOTE: PSC issued its Need Determination on April 11, 2008.)	403.507(4)(a)	[1], [2]
Wednesday, December 02, 2009	Deadline for FPL to file statement contesting DEP's determination that the transmission portion of the application is incomplete and requesting a hearing on transmission completeness (if necessary).	403.5252(2)(c)	[2]
Friday, December 04, 2009	Deadline for SUBSTANTIALLY AFFECTED PERSON to file motion to become a party to the hearing on the issue of transmission completeness (if FPL files statement contesting DEP's determination that the transmission portion of the application is incomplete).	403.5252(3)(b)	[2]
Friday, December 11, 2009	Deadline for DEP to publish Florida Administrative Weekly notice of Miami-Dade County's determination of land use and zoning consistency.	403.50665(2)(c) 403.5115(4)(c)	[1] Land Use
Friday, December 11, 2009	FPL publishes newspaper notice of Miami-Dade County's determination of land use and zoning consistency.	403.50665(2)(c) 403.5115(1)(c)	[1] Land Use
Monday, December 14, 2009	ALJ conducts hearing on the issue of transmission completeness (if requested by FPL).	403.5252(3)(a)	[2]
Monday, December 21, 2009	ALJ issues ruling on transmission completeness (if hearing is held).	403.5252(3)(a)	[2]

[1] Applies only to Main Site and Associated Facilities

[2] Applies only to specified Transmission Line Corridors

[1], [2] Applies to both

Monday, January 04, 2010	Deadline for SUBSTANTIALLY AFFECTED PERSON to file petition for hearing on a local government's land use determination. (NOTE: The schedule assumes a petition is filed on the deadline date. If a petition is filed earlier than the deadline date, subsequent dates on this schedule associated with the land use determination may change.)	403.50665(4)	[1] Land Use
Wednesday, January 06, 2010	AGENCIES submit recommendations regarding the completeness of the plant and non-transmission portion of the SCA to DEP in response to FPL's additional information.	403.5066(4)	[1]
Monday, January 11, 2010	ALJ schedules hearing on land use (if a petition for hearing was filed by a substantially affected person).	403.508(1)(a)	[1] Land Use
Wednesday, January 13, 2010	DEP issues 2nd Completeness Determination on the plant and non-transmission portion of the SCA.	403.5066(4)	[1]
Tuesday, January 19, 2010	Deadline for DEP to publish Florida Administrative Weekly notice of land use hearing before the ALJ (if a petition for hearing was filed by a substantially affected person).	403.508(1)(b) 403.5115(4)(d)	[1] Land Use
Tuesday, January 19, 2010	FPL publishes newspaper notice of land use hearing before the ALJ (if a petition for hearing was filed by a substantially affected person on deadline date).	403.508(1)(b) 403.5115(1)(d)	[1] Land Use
Wednesday, February 03, 2010 Friday, February 05, 2010	ALJ conducts hearing on the challenge to the determination of land use consistency (schedule assumes a 3-day hearing).	403.508(1)(a)	[1] Land Use
Wednesday, February 10, 2010	AGENCIES issue reports on FPL's proposed transmission line corridors as to matters within their jurisdiction.	403.526(2)(a)	[2]
Thursday, February 25, 2010	AGENCIES HEADED BY A COLLEGIAL BODY issue reports on FPL's proposed transmission line corridors as to matters within their jurisdiction.	403.526(2)(d)	[2]
Wednesday, March 10, 2010	ALJ issues Recommended Order from hearing on land use consistency.	403.508(1)(d)	[1] Land Use
Monday, March 15, 2010	DEP issues Project Analysis on FPL's proposed transmission line corridors.	403.526(3)	[2]
Friday, March 26, 2010	Deadline for DEP to publish Florida Administrative Weekly notice of the revised deadline for filing alternate corridors.	403.5115(4)(g)	[2] Alternate Corridor
Friday, March 26, 2010	FPL publishes newspaper notice of the revised deadline for filing alternate corridors.	403.5115(1)(f)	[2] Alternate Corridor

[1] Applies only to Main Site and Associated Facilities

[2] Applies only to specified Transmission Line Corridors

[1], [2] Applies to both

Friday, April 16, 2010	Deadline for PARTY to file notice of proposed alternate corridor(s) for a transmission line (NOTE: Alternate corridors must include the same terminal and intermediate substations or substation expansions as FPL's proposed corridor(s). The schedule assumes an alternate corridor is proposed on the deadline date for doing so. If an alternate corridor is proposed earlier than the deadline date, subsequent dates on this schedule associated with alternate corridors may change.)	403.5064(4)	[2] Alternate Corridor
Monday, April 19, 2010	AGENCIES file preliminary statement of issues for the power plant and non-transmission associated facilities.	403.507(1)	[1]
Friday, April 23, 2010	FPL and DEP file notices of acceptance or rejection of alternate corridor. (If FPL and DEP accept, alternate proponent must submit data in support of alternate corridor. If FPL or DEP reject, alternate corridor is not proper for certification - schedule assumes FPL and DEP accept alternate corridor.)	403.5271(1)(b)1	[2] Alternate Corridor
Monday, April 26, 2010	Deadline for DEP to publish Florida Administrative Weekly notice of Siting Board Hearing on Land Use.	403.5115(4)(e)	[1] Land Use
Tuesday, May 04, 2010	SITING BOARD hearing on land use consistency. (NOTE: The Siting Board typically meets on Tuesdays. The deadline reflected in the schedule is for a Tuesday hearing date within the deadline for the hearing established by the PPSA. The actual hearing date is subject to change based on the Siting Board's 2010 meeting calendar.)	403.508(1)(d)	[1] Land Use
Friday, May 14, 2010	PROPONENT OF ALTERNATE CORRIDOR submits data on alternate corridor needed for preparation of agency supplementary reports on proposed alternate corridor and pays the appropriate application fee.	403.5271(1)(d) 403.518(6)	[2] Alternate Corridor
Monday, May 17, 2010	PROPONENT OF ALTERNATE CORRIDOR makes good faith effort to notify all local landowners whose property or residences are within 1/4-mile of the proposed transmission line corridor boundaries.	403.5115(7)(a)	[2] Alternate Corridor
Tuesday, June 01, 2010	AGENCIES file with DEP any issues concerning completeness of alternate corridor data.	403.5271(1)(e)1	[2] Alternate Corridor
Tuesday, June 01, 2010	PROPONENT OF ALTERNATE CORRIDOR files with DEP a list of the landowners and residences notified of the alternate corridors.	403.5115(7)(b)	[2] Alternate Corridor
Monday, June 07, 2010	DEP issues 1st determination of completeness of alternate corridor (schedule assumes incomplete).	403.5271(1)(e)1	[2] Alternate Corridor
Wednesday, June 16, 2010	AGENCIES issue reports on the power plant and non-transmission associated facilities as to matters within their jurisdiction.	403.507(2)(a)	[1]

[1] Applies only to Main Site and Associated Facilities

[2] Applies only to specified Transmission Line Corridors

[1], [2] Applies to both

Monday, June 21, 2010	PROPONENT OF ALTERNATE CORRIDOR submits corrective data in response to DEP's determination of incompleteness. If no data is submitted, alternate corridor is deemed withdrawn.	403.5271(1)(e)2	[2] Alternate Corridor
Wednesday, June 30, 2010	Deadline for LISTED AGENCIES to file notices of intent to be a party to the Certification Hearing.	403.508(3)(b)	[1], [2]
Thursday, July 01, 2010	AGENCIES file with DEP any issues concerning completeness of alternate corridor data.	403.5271(1)(e)3	[2] Alternate Corridor
Tuesday, July 06, 2010	DEP issues 2nd determination of completeness of alternate corridor (schedule assumes complete - if incomplete, alternate corridor is deemed withdrawn).	403.5271(1)(e)3	[2] Alternate Corridor
Friday, July 16, 2010	DEP files Project Analysis on the power plant and non-transmission associated facilities.	403.507(5)	[1]
Friday, July 23, 2010	FPL publishes newspaper notice of Certification Hearing and notice of the deadline for filing notice of intent to be a party.	403.508(2)(b) 403.5115(1)(e)	[1], [2]
Friday, July 30, 2010	AGENCIES file with DEP supplementary reports on alternate corridor that has been determined complete.	403.5271(1)(f)	[2] Alternate Corridor
Friday, August 06, 2010	AGENCIES HEADED BY A COLLEGIAL BODY file with DEP supplementary reports on alternate corridor that has been determined complete.	403.5271(1)(h)	[2] Alternate Corridor
Friday, August 13, 2010	PROPONENT OF ALTERNATE CORRIDOR publishes newspaper notice of alternate corridor. If not timely published, alternate corridor is deemed withdrawn.	403.5271(1)(c) 403.5363(2)(d)	[2] Alternate Corridor
Friday, August 13, 2010	Deadline for DEP to publish Florida Administrative Weekly notice of Certification Hearing.	403.508(2)(b) 403.5115(4)(f)	[1], [2]
Monday, August 23, 2010	DEP files Project Analysis on alternate corridor(s).	403.5271(1)(i)	[2] Alternate Corridor
Friday, August 27, 2010	Deadline for INTERVENORS to file motions to intervene in the Certification Hearing.	403.508(3)(e)	[1], [2]
Monday, August 30, 2010	<i>Earliest date to request that ALJ cancel the Certification Hearing and relinquish jurisdiction to DEP if all parties stipulate.</i>	403.508(6)(a)	[1], [2]
Tuesday, September 07, 2010	<i>Deadline for ALJ to issue order granting or denying the request to relinquish jurisdiction based on earliest request date to cancel Certification Hearing.</i>	403.508(6)(b)	[1], [2]
Friday, September 17, 2010	<i>Deadline for PARTIES to submit Proposed Recommended Orders to DEP if ALJ has relinquished jurisdiction (based on earliest relinquish date).</i>	403.508(6)(d)2	[1], [2]

[1] Applies only to Main Site and Associated Facilities

[2] Applies only to specified Transmission Line Corridors

[1], [2] Applies to both

Thursday, September 23, 2010	<i>FPL to have published newspaper notice of cancellation of Certification Hearing if ALJ has relinquished jurisdiction.</i>	403.508(6)(c) 403.5115(1)(g)	[1], [2]
Friday, September 24, 2010	<i>Deadline for DEP to have published Florida Administrative Weekly notice of cancellation of Certification Hearing if ALJ has relinquished jurisdiction.</i>	403.508(6)(c) 403.5115(4)(h)	[1], [2]
Tuesday, September 28, 2010 Wednesday, October 27, 2010	ALJ conducts certification hearing (schedule assumes a 22-day hearing).	403.508(2)(a)	[1], [2]
Monday, October 18, 2010	<i>Deadline for DEP Secretary to issue Final Order on Certification if ALJ has relinquished jurisdiction.</i>	403.508(6)(d)1 403.509(1)(a)	[1], [2]
Monday, December 27, 2010	ALJ issues Recommended Order (schedule assumes hearing transcripts are filed 10 working days after the hearing concludes).	403.508(5)	[1], [2]
Friday, February 11, 2011	Deadline for DEP to publish Florida Administrative Weekly notice of Siting Board Hearing on Certification.	403.5115(4)(i)	[1], [2]
Tuesday, February 22, 2011	SITING BOARD hearing on Certification. (NOTE: The Siting Board typically meets on Tuesdays. The deadline reflected in the schedule is for a Tuesday hearing date within the deadline for the hearing established by the PPSA. The actual hearing date is subject to change based on the Siting Board's 2010 meeting calendar.)	403.509(1)(b)	[1], [2]

[1] Applies only to Main Site and Associated Facilities

[2] Applies only to specified Transmission Line Corridors

[1], [2] Applies to both