
Page | 1  
 

FLORIDA DEEPWATER HORIZON 
RESPONSE WEEKLY UPDATE 

January 4, 2013 
 
Gulf Coast Incident Management Team/Florida Branch  

• Gulf Coast Incident Management Team (GCIMT) remains active in New Orleans, 
LA with the Florida Branch Office located in Mary Esther, FL. 

• Supporting the GCIMT is George Henderson (FWC), State On-Scene Coordinator 
(SOSC).  George provided remote support this week.  

• Representatives from the U.S. Coast Guard (USCG), FDEP and BP are staffing the 
Florida Branch Office. 

• The Florida Branch, is supervising the activities of two Divisions, staffed by BP 
and their contract personnel with USCG oversight:  

o Division 1 - Western Escambia County (Perdido Key) 
o Division 2 – Eastern Escambia (Pensacola Beach), Okaloosa, and Walton 

Counties.  
 

Florida Activities 
• Two Shoreline Cleanup Assessment Technique (SCAT) teams, that include FDEP 

personnel, continue to conduct scientific assessments of the FL coast on a daily 
basis.  Teams document oil found and provide cleanup recommendations. 

• Product continues to be collected, documented and weighed by segment on a 
daily basis. 
 

*Material collected totals represent work completed through these dates 12.21.12 – 
1.04.13 - Note Santa Rosa, Bay, Gulf, and Franklin Counties are out of active response. 

 
 
 
 
 
 

Weekly Totals (Lbs) 
Counties Escambia/

Santa Rosa  
Okaloosa Walton Bay  Gulf  Franklin Total 

Material 
Collected 319.18 4.02 0 0 0 0 323.20 

Oiled 
Debris 47.86 0.06 0 0 0 0 47.92 

Total- to 
date 2,827,170 39,910 15,767 4,019 329 138 2,887,333 
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Florida Activities continued 
• GCIMT offices reopened on January 2nd.  FL Branch Operations held a safety day 

on the 2nd and resumed beach cleaning on the 3rd.  
• SCAT teams 4 and 9 will resume surveying on 1.05.13 
• A De Minimis Exemption was issued on 1.04.13 from the Beaches and Coastal 

Program to mechanically remove the submerged oil mats located on Perdido Key 
segment FLES1-006 and Pensacola Beach segment FLES2-018.   

• Gulf Island National Seashore, Santa Rosa segment FLES3-012: An augering plan 
was submitted to the National Park Service on 12.21.12 for review.  Over the 
holiday stand down, the ITZ escarpment collapsed and the oil vein is no longer 
visible.  The plan is being internally discussed.  

• Received notification on 12.21.12 that upon the Branch standing back up after the 
holidays, BP will be stopping the Modified Surge Plan for Perdido Key and 
Pensacola Beach.  The workforce will be reduced to pre- surge levels and P&M 
frequency returned to 3x/wk.  Reasoning provided was the surge has not 
yielded a significant change in product recovery nor does it appear to be 
accelerating the pace of moving segments into the SCCP process and out of the 
response.  The data clearly demonstrates positive collection trends since the 
surge was initiated.  No discussion on this topic was held with the State prior to 
implementing the change.  Requested a meeting be held with the CG, BP and the 
State to discuss this issue.  
  

 


