
Willow Oak-Wheeler-Davis 230 kV Transmission Line Compliance Summary

Condition 
Number Requirement Due Date Agency Description

V.B.

Submit requested, 
revised or omitted 
information within 10 
working days of 
request or discovery

Upon request by any agency 
with regulatory jurisdiction or 
upon discovery by Licensee 
that information submitted 
previously was incorrect or 
omitted from a submittal

Requesting agency with 
a copy to all others Appropriate information

VI.

Report following an 
emergency resulting 
in replacement of 
ROW access roads 
or transmission lines

Within 30 days after correction 
of an emergency FDEP Siting

Details of the emergency and the steps taken for its temporary relief.  Report 
shall include a written description of all work performed and set forth any 
pollution control measures or mitigative measures utilized to prevent pollution 
of waters, harm to sensitive areas, or alteration of archaeological or historical 
resources.

VIII.B.2
Submittal within 90 
days of first 
modification

12/9/2009

FDEP Siting, FDEP 
Southwest, FWCC, 
SWFWMD, DOT, DCA, 
FDACS, TBRPC, 
Hillsborough County, 
Hillsborough County 
EPC, City of Temple 
Terrace and Polk 
County

Summary table of conditions where due dates for Licensee are identified via 
CD and hard copy.

XIX.A
Submittal regarding 
selected ROW 
location

Prior to finalization of ROW 
location

FDEP Siting, FDEP 
Southwest, FWCC, 
SWFWMD, DOT, DCA, 
FDACS, TBRPC, 
Hillsborough County, 
Hillsborough County 
EPC, City of Temple 
Terrace and Polk 
County

Copies of most recent available aerials at a scale of 1" = 400' with wetland 
locations generally identified, delineating the certified corridor and the selected 
ROW.  New construction occurring within corridor since the photo shall be 
noted.  (3 copies to DEP Siting; 1 copy to each other listed agency.)

XIX.D.1 Submittal regarding 
ROW acquired

After Licensee obtains interest 
in the entire length of the new 
ROW

TO: Clerks of Circuit 
Court and Planning 
Departments in 
Hillsborough and Polk 
Counties

For each county: File with the clerk of the circuit a statement certifying thal all 
lands required for the ROW have been acquired.  File with the Planning 
Department a map at the scale of 1" = 400' showing the boundaries of the 
acquired ROW.
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Condition 
Number Requirement Due Date Agency Description

XIX.D.2 Submittal regarding 
ROW acquired

After Licensee obtains interest 
in the entire length of the new 
ROW

TO: FDEP Siting   

If the final acquired ROW is different than the ROW shown on aerials 
submitted per Condition XIX.A, Licensees shall submit revised maps showing 
the acquired ROW.  If ROW is the same, Licensee shall file a statement with 
FDEP accordingly.

XIX.E Submittal for Use of 
County ROW

After Licensee obtains interest 
in the entire length of the new 
ROW

TO: Hillsborough and 
Polk Counties  COPY: 
FDEP Siting

For each county: Submit information consistent with information typically 
submitted for County ROW permits.

XX.A.3.a

Report of listed 
wildlife species 
locations identified 
during listed species 
survey conducted 
per XX.A.2

Prior to land clearing or 
construction

TO: FDEP Siting, FDEP 
Southwest, FFWCC Ofc 
of Policy & Stakeholder 
Coor., SWFWMD, 
Hillsborough County, 
Polk County, and 
USFWS

Licensee must conduct a listed species survey (per XX.A.2) to identify species 
listed as endangered, threatened or special concern by FFWCC, or listed as 
endangered or threatened by USFWS, that occur within the ROW, noting all 
habitat, occurrence or evidence of listed species.  Survey must also identify 
wading bird colonies within 1/2 mile of ROW that may be affected, breeding 
locations, nests, and burrows for listed wildlife species in ROW, and an 
estimate of acreage and % cover for each existing vegetation community, 
including a wildlife-based habitat classification scheme, or each community 
contained in ROW prior to clearing and construction activities, using GIS.    If 
any suitable habitate or evidence is found of the presence of listed wildlife 
species, a report must be filed.  Confer with agencies for the need for 
additional pre-clearing surveys, mitigation or avoidance recommendations.  No 
construction in areas where evidence of listed species identified until particular 
listed species issues have been resolved.

XX.A.3.b

Report of listed 
vegetation and 
wildlife species 
found on public land, 
if any identified 
during listed species 
survey conducted 
per XX.A.2

Prior to land clearing or 
construction, if listed vegetation 
and wildlife species found on 
public lands in Listed Species 
Survey conducted per XX.A.2.

TO: FDEP Siting, 
FDACS

Following the listed species survey conducted per XX.A.2, report locations of 
listed vegetation and wildlife species on public land, if any identified in Listed 
Species Survey conducted per XX.A.2.  Confer with DEP, FFWCC and, if 
necessary, USFWS for listed wildlife species, and with FDACS for listed 
vegetation species on public land or water to determine steps appropriate to 
avoid, minimize, mitigate or otherwise appropriately address impacts within 
each agency's respective jurisdiction.  For wildlife species, these steps shall 
be memorialized in a Wildlife Mgmt Plan and submitted to FDEP, FFWCC and 
Polk, Orange & Osceola Counties.

XX.B Cultural Resources 
Survey After ROW selection DHR and Hillsborough 

County Survey of sensitive cultural resource areas in the ROW.
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XXI.A. ERP-type Wetlands 
Activity Information

Prior to construction of each 
segment within wetlands or 
other surface waters

TO: FDEP Southwest 
ERP Section, USACE.     
COPY: TBRPC, 
Hillsborough County 
EPC, Hillsborough 
County and SWFWMD 

All information necessary for a complete Joint Environmental Resource Permit 
application .  Per Condition VIII.G. and H., FDEP to issue Water Quality 
Certification and Coastal Zone Consistency concurrence to the US Army 
Corps of Engineers concurrent with determination of compliance.

XXII.B Mitigaiton plan prior 
to construction

Upon determination that the 
project does not comply with 
Condition XXII.A.

TO: FDEP Southwest & 
Central ERP Section, 
COPY: FDEP Siting, 
Hillsborough County 
EPC (portions in 
Hillsborough County 
only)

Mitigation Plan for wetland impacts for areas where project does not comply 
with "general permit"-type specifications in Condition XXII.A.

XXIV.A. Open Burning Notice
Prior to any burning of 
construction-generated material 
after initial land clearing

TO: Hillsborough County 
EPC

Submit Notice and a plan for compliance with EPC rules to EPC.  Burning 
shall not occur if EPC or the Division of Forestry has issued a burn ban.

XXIV.D.1.

Approval of 
construction on 
historic solid waste 
disposal/old land fill

Prior to construction on or 
development TO:  HCEPC Submit information required by EPC Rule 1-7.203.

XXIV.F.

Hazardous 
substance handling 
information, if 
needed

Prior to use of hazardous 
substances in the construction 
or maintenance of the 
transmission line

FDEP Siting, FDEP 
Southwest 

Licensee shall provide reasonable assurances that hazardous substances will 
not enter stormwater drains or waterbodies

XXIV.G.

As required prior to 
start of any 
demolition or 
renovation of 
asbestos

Notification and fee submitted 
at least 10 working days prior to 
regulated renovation or 
demolition activity for asbestos. 

TO:  HCEPC

Notification and appropriate fee submitted to EPC at least 10 working days 
prior to the beginning of renovation or demolition activity for asbestos.  Prior to 
the start of activities, a thorough asbestos inspection must be performed and 
waste materials disposed of per applicable regulations

XXV.C. EMF Info on DEP 
form 62-814.900

At least 90 days prior to 
construction or a shorter 
timeframe if FDEP Siting 
agrees

TO: FDEP Siting   EMF compliance filing for configurations not included in the original application
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XXVIII. Activities on 
SWFWMD lands

Prior to commencement of 
activities on SWFWMD lands TO: SWFWMD

Prior to the commencement of activities on SWFWMD lands, Licensee shall 
submit for review and approval an independent appraisal of the land described 
by the right-of-way survey, and funds shall be provided to SWFWMD in an 
amount agreed upon by Licensee and SWFWMD to compensate for the loss 
of the intended use of the land

XXVIII.E.

Use of SWFWMD 
lands outside of the 
transmission line 
right-of-way

Prior to use TO:  SWFWMD

If Licensee seeks to use SWFWMD lands outside the ROW for access during 
construction of the line or for inspection, operation and maintenance after 
construction, Licensee shall submit to SWFWMD a detailed plan identifying 
the route, type and number of vehicles to be used and the frequency of use

XXVIII.F.
Preconstruction 
meeting with 
SWFWMD

Prior to commencement of any 
construction on SWFWMD land TO:  SWFWMD

Prior to commencement of construction on SWFWMD lands, Licensee shall 
contact SWFWMD and arrange a preconstruction meeting and participate in 
the meeting on site

XXIX.A.1.
State Highway 
System Connection 
Permit

If access to State Highway 
System is necessary

TO: FDOT                   
COPY: FDEP Siting

If required under Chapters 14-96 and 14-97, F.A.C., submit information to 
demonstrate complicance with requirements for a State Highway System 
Connection Permit

XXIX.A.2.
Overweight or 
Overdimensional 
Vehicle Permit

Prior to operation of overweight 
or overdimensional vehicles on 
state transportation facilities

TO: FDOT                   
COPY: FDEP Siting

If Licensee proposes to use overweight or overdimensional vehicles on state 
transportation facilities, such use will be subject to Safety Regulations and 
Permit Fees for Overweight and Overdimensional Vehicles, as prescribed in 
Chapter 316, F.S. and Chapter 14-26, F.A.C.

XXIX.A.5. Drainage 
Connections Permit

If any drainage onto State of 
Florida ROW and transportation 
facilities is proposed

TO: FDOT                   
COPY: FDEP Siting

If Licensee proposes any drainage onto any State of Florida ROW and 
transportation facilities, a permit must be obtained under Chapter 14-86, 
F.A.C..

XXIX.A.6. Airspace Obstruction 
Permit Information

If any proposed structure 
exceeds state or federal 
obstruction standards

TO: FDOT and/or 
Hillsborough and Polk 
Counties                  
COPY: FDEP Siting

If FAA determines a structure exceeds any federal obstruction standard of 14 
CFR Part 77, Subpart C, for structures within 10-nautical-mile radius of 
geographic center of public-use airport or military airfield, Licensee must 
submit information for an Airspace Obstruction Permit from FDOT (on FDOT 
Form 725-040-11) or variance from local government, depending on entity with 
jurisdictional authority over the site of the proposed structure.

XXX.B.2 Closing any public 
road during project Prior to public road crossing

TO:  Hillsborough 
County Right-of-Way 
and Maintenance Office

If Licensee anticipates closing any public road during The Project, Licensee 
shall contact the Hillsborough County Right-of-Way Management Office and 
coordinate the work and, if applicable, submit for review the information 
required for a temporary traffic control permit and submit a signed, sealed, site 
specific maintenance of traffic plan for review and approval, as required
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XXX.C.1. Hillsborough County 
Final Design Plan After finalization of design

TO:  Hillsborough 
County Permitting and 
Inspection Services

A post-certification submittal of Licensee's final design plan, including pole 
locations throughout the entire right-of-way within Hillsborough County shall be 
submitted

XXXI.A. Temple Terrace 
Final Design Plan After finalization of design TO: City of Temple 

Terrace

A post-certification submittal of Licensee's final design plan, including pole 
locations throughout the entire right-of-way within the City of Temple Terrace 
shall be submitted
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